

Senior Leadership Team Cloud Update

June 25, 2026



Cloud SLT agenda

SLT – Thursday 6/25

Topic	Details
1. Program updates	Summary of key progress, wins, decisions, and next steps made since the previous SLT review, including items coming out of the latest XCOM meeting
2. Success stories / wins	Highlight key achievements and impactful results that demonstrate progress toward strategic goals
3. Collaboration opportunities	Ongoing partnership needed on upcoming initiatives and challenges



ADP cloud transformation: building a more secure, resilient, and efficient ADP

Why cloud?

Security



Cloud-native controls and baked-in security baselines; least-privilege access and product segmentation that shrink the attack surface

Resiliency



Fault-tolerant, multi-region design with automated failover and disaster recovery, replacing single-DC manual recovery

Cost



Shifts fixed CapEx and stranded capacity to elastic, pay-as-you-go consumption that scales with demand and optimized through FinOps

Speed to market



Automated, self-service provisioning and CI/CD that compress delivery from hardware lead times to on-demand deployment

Where we are today

EMEA (DC 4 & 5)

- Active front: 23 migrations complete, 55+ in flight; DC 4 (France) 50% downsize by EO FY26
- Full DC 4 and DC 5 exit at Q2 FY30 contract end; 2 cloud hubs remain in France

APAC (DC 7a, 7b, 10 & 11)

- All products on AWS; Australia and China data centers ~80% decommissioned
- DC closure targeted Q1 FY27; 5 cloud hubs remain across India, Singapore, Australia

LATAM (DC 12 & 13)

- All products on AWS since FY25
- DC 12/13 retained on Kyndryl colo for network and security; 2 cloud hubs remain in Brazil

Where we are headed

1 North America (DC 1 & 2)



- Feasibility assessment complete; FY27 focused on wave planning and migration readiness
- At scale NA product migrations begin in FY28, building toward FY33 DC exit

2 Azure platform enablement



- Azure MACC signed - 5-year, \$120M agreement
- SBS RUN and RPA lead near-term Azure migrations; landing zone advancing towards production readiness

3 Multi-cloud foundations



- OCI: integrating WFS to ADP security standards; SSO and Golden AML in progress
- GCP: Gemini POC complete; landing zone build WIP, business case and Google negotiations underway

The Cloud Modernization Program's progress to date, by the numbers

Migrations



1,000+

PRODUCTS TO MIGRATE

Across ADP's multi-cloud environment



2 of 4

REGIONS MIGRATED

LATAM & APAC done; EMEA in-flight



350

VMs DECOMMISSIONED

EMEA DC 4 & 5 for complete migrations



150 products

ON CLOUD TO DATE

Addl. 70+ products expected to migrate in FY27

Enablement



~40

REUSABLE CLOUD SERVICES

AWS & Azure; 60+ pipelines, 65+ IAC modules, 8+ core services, 21 cloud standards



1,228

ASSOCIATES UPSKILLED

1,228 VILT seats, 88 classes



\$935K

MAY FINOPS SAVINGS REALIZED

Plus \$450K identified in Elastic File Storage



\$100M+

CSP CREDITS SECURED

AWS - ~\$95M | Azure - ~\$19M

Security, resiliency & compliance



13+

EMERGING RULES

of Server Compliance Program (SCP) applicable rules increased in Q4 FY2026



93+ (target)

SERVER & CLOUD COMPLIANCE SCORES

Methodology and portals / dashboard available for CVM, host agent scores, defensibility, etc.



New

COMPLIANCE FRAMEWORK

Requirements, gap analysis and remediation plan for GDPR, ISO27001, SOC 2, NIST 800-53



In progress

CLOUD OBSERVABILITY STRATEGY

Development in progress

What we've learned is strengthening security, resiliency, and compliance



Security

Situation

- Firewall rule requests are delayed by inaccurate IPAM data and manual validation processes
- Teams create duplicate firewall rules and lack visibility into existing rules during cloud migrations

Action

- Improve firewall request experience through better UX, validation, and accurate IPAM data
- Establish standard “birth-right” firewall rules and rule discovery capabilities to reduce manual effort and accelerate delivery



Resiliency

Situation

- Manual database provisioning caused delivery delays
- Inconsistent DB configurations led to resiliency gaps

For Discussion – Identifying a target date post cloud migration to increase resiliency scores

Action

- Developed modules to automate SQL Server on EC2 deployments with mandatory Multi-Region, Multi-AZ, and auto-failover configurations
- Implemented IaC-based RDS provisioning with Multi-AZ clusters and cross-region read replicas



Compliance

Situation

- SOC1 deviation on iHCM UK after AWS migration due to missing database backup monitoring evidence
- Backup controls were performed manually but not documented (Nov 2024–Mar 2025)

Action

- Automated database monitoring and evidence collection through the Global Standard Database Monitoring Process
- Added SOC reviews to Go / No-Go governance and launched compliance remediation and audit readiness

How you can help

1

Co-own embedding firewall birth-right rules and IPAM validation standards into cloud migration patterns

2

Align on capacity and roadmap for IaC modules being built — including Multi-AZ, auto-failover, cross-region replication, and decom patterns

3

Validate Multi-Region, Multi-AZ, and cross-region DR configurations ahead of cutover

4

Confirm data-residency requirements are met for RDS and EC2 deployments across AWS regions

What's next



Looking ahead to FY27

- **Wave planning** | Build the FY27 North America wave plan to launch migrations in FY28 and hit the FY33 DC exit
- **Accelerate migrations** | pick up momentum of product migrations in EMEA with 27 expected to move in FY27
- **One source of truth** | Consolidated reporting views and objective scorecards + DC closure KPIs
- **Standardization** | Standard frameworks, templates and tooling with clear decision rights
- **Acceleration** | Operationalize AI-driven acceleration opportunities
- **Financial governance** | Full Cloud Mod program financial tracker for cloud and non-cloud spend by P&L owner

Appendix

Improvements to the firewall process & tooling, so far

Birthrights

Actions so far

- Deployed AD, Dynatrace, and Splunk rules to AWS France & Frankfurt
- CyberArk, Bitbucket, OneCICD (Ferris Wheel), and Artifactory are the next group planned to deploy

What's next

- AWS Goal: deploy all birth rights by the end of FY27Q1
- Azure Goal: deploy birth rights as part of Azure network build, push key services for SBS RUN first

IPAM

Actions so far

- AWS & Azure VPC/VNET CIDR data pushed to Infoblox
- AWS & Azure automation updated to call Infoblox during all automation

What's next

- Retire existing AWS IPAM tooling and use only Infoblox

SolveIT UX

Actions so far

- Improved UX, enhanced validations and exclusion of open flows from submission. Pilot launched for 15 products – contributing to overall request reduction
- UX approval guidance based on request

What's next

- Block request submission when denied by GSO policy
- Auto approve low-risk, low-impact requests
- Plan for General Availability (GA)
- Prevent requests for “birth right rules”

Birthrights Deployment Strategy

- 1

Prioritize service priority with the community
- 2

Work with service owners to define requirements & maintenance expectations
- 3

GSO approvals, deploy to France/Frankfurt, validate, then deploy to the rest of the estate
- 4

Azure birthrights to be deployed as Azure network is built by end of Sept

Birth Rights Deployment Plan

Application	Priority	Discovery & Design	AWS	Azure
Core Dev / Platform				
Bitbucket & Bitbucket Cloud	Phase 1	In Progress	July 31	Aug 31
OneCICD / Ferris Wheel	Phase 1	In Progress	July 31	Aug 31
Ansible	Phase 1	In Progress	July 31	Aug 31
Artifactory	Phase 1	In Progress	July 31	Aug 31
Identity & Security				
Active Directory Domain Controllers	Phase 1	Complete	France / Frankfurt	Aug 31
EntraID	Phase 1	In Progress	July 31	Aug 31
CyberArk Servers	Phase 1	In Progress	July 31	Aug 31
Hashicorp Vault	Phase 1	In Progress	July 31	Aug 31
Certificate Authorities	Phase 2	Planned	Aug 31	Sep 30
CrowdStrike	Phase 1	In Progress	July 31	Aug 31
Qualys	Phase 1	In Progress	July 31	Aug 31
Observability / Monitoring				
Dynatrace	Phase 1	Complete	France / Frankfurt	Aug 31
Splunk	Phase 1	Complete	France / Frankfurt	Aug 31
SCOM	Phase 3	Planned	Sep 30	Sep 30
ITSM / Collaboration / Enterprise Apps				
ServiceNow Mid Servers	Phase 3	Planned	Sep 30	Sep 30
ServiceNow SaaS API	Phase 2	Planned	Aug 31	Sep 30
JIRA	Phase 2	Planned	Aug 31	Sep 30
Confluence	Phase 2	Planned	Aug 31	Sep 30
Cognos	Phase 3	Planned	Sep 30	Sep 30
Infolink	Phase 3	Planned	Sep 30	Sep 30
End User / Business Tools				
Citrix ShareFile	Phase 3	Planned	Sep 30	Sep 30
US – Ask A.V.A	Phase 3	Planned	Sep 30	Sep 30
HAP Fusion	Phase 3	Planned	Sep 30	Sep 30
Infrastructure / Network / Core Services				
DNS	Phase 1	Complete	Global	Aug 31
NTP	Phase 1	Complete	Global	Aug 31
Shared Services Connectivity	Phase 2	Planned	Aug 31	Sep 30
CaaS Shared Services	Phase 2	Planned	Aug 31	Sep 30
Backup	Phase 2	Planned	Aug 31	Sep 30
Platform / Cloud Capabilities				
AWS Automatic Domain Join Tool	Phase 1	In Progress	July 31	Aug 31
AWS Patching Tool (Linux Package Repo.)	Phase 2	Planned	Aug 31	Sep 30
AWS Windows Update Endpoints	Phase 2	Planned	Aug 31	Sep 30
Linux and Windows Package Repositories	Phase 2	Planned	Aug 31	Sep 30
Messaging / Access				
SMTP Relay	Phase 2	Planned	Aug 31	Sep 30
SMTPS / SMTP On-Prem Access	Phase 2	Planned	Aug 31	Sep 30
Other / Internal Tools				
Bomgar	Phase 3	Planned	Sep 30	Sep 30
ADP AI Gateway	Phase 3	Planned	Sep 30	Sep 30
EUS Compliance	Phase 3	Planned	Sep 30	Sep 30

Key Points

Deployment Plan

Phase 1: end of July
Phase 2: end of August
Phase 3: end of September

Deployment Plan

Phase 1: Aug 15 – Aug 31
Phases 2 & 3: Sep 01 – Sep 30
Target Completion: All birthright rules by end of September



Deployment Status

Step 1: Planned →
Step 2: France / Frankfurt (DC4/5 support & validation) →
Step 3: Global (all of AWS)



Challenges

- Regional GSO approvals (AMRS approved, EMEA rejected – rework and delays)
- Discovery effort for core requirements across apps
- > 250 COs expected for all these rules to be deployed



Communication Strategy

- CCoE Comms – emails, roadmap
- Resiliency Meeting
- Design Authority